
Photo Album for Pierce Job 38144 
Portland Fire & Rescue, OR

Custom Arrow XT Tiller
Wk 7 Production ending May 31, 2024
• The tiller continues assembly at the Neenah plant.
• The major body section has completed weld operations and is staged to begin the 

paint process at the 41 plant.
• The minor body sections are staged to begin the paint process at the 41 plant.
• The tiller chassis is staged to begin assembly at the 41 plant.
































































































































