Photo Album for Pierce Job 38183-02

Tucson Fire Department, AZ
Custom Enforcer Pumper

Wk 3 Production ending May 3, 2024

The cab has completed weld operations and has begun the paint process at the 41
plant.

The raw frame rails have arrived and are staged to begin assembly at the Neenah
plant.

The pump is staged to begin assembly at the IPP plant.
The body has begun weld operations at the IPP plant.
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WATEROUS
MODEL:CSU DATE:MAR- 2024 ‘

5 SERIAL NO:182321
'CAPACITY:1250 GPM AT 150 PSIG

HYDRO 600 PSIG MAX 400 PS\G
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HUGHES FIRE EQUIPMENT




